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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

245/000-02-2006
Machinery Sheds-Phase 1

$1,870,000.00 In House (Agency Resources) Salmon, C.
Fields, J.$1,833,300.00 Active Grants & Special Projects No Designer Agreement will be applicable

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,870,000.00

TDOT Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

241/010-01-2005
I-26 Welcome Center-Ernestvill

$8,997,000.00 Vaughn & Melton Salmon, C.
Edwards, T.$3,946,900.00 Construction Document Phase

Root Project
1/30/08: Bid documents to Bidding Administrator

New Construction

241/010-01-2005-01
I-26 Welcome Center-Utilities

$4,250,000.00 Vaughn & Melton Salmon, C.
Edwards, T.$4,250,000.00 Bidding Phase 8/19/08: Bid Date

8/5/08: Pre Bid Conference
6/13/07:  Subscript assigned.

New Construction

241/010-01-2005-02
I-26 Welcome Center

$4,143,000.00 Vaughn & Melton Salmon, C.
Edwards, T.$4,143,000.00 Bidding Phase 8/19/08: Bid Date

8/5/08: Pre Bid Conference
6/6/08: Subscript assigned.

New Construction

241/010-01-2007
Jellico Welcome Center Replace

$1,610,000.00 Vaughn & Melton Salmon, C.
Edwards, T.$1,456,000.00 Bidding Phase 8/13/08: Bid Date

7/30/08: Pre-Bid Conference
7/01/08: CDP approved
1/30/08: 100% CDP received, returned to Designer
12/07/07: DDP approved, NTP to CDP authorized
10/09/07:  SDP approved, NTP to DDP authorized

Renovation

241/010-01-2008
Brake Testing Inspection Station

$100,000.00 In House (Agency Resources) Salmon, C.
$0.00 SBC Approved - Awaiting Contra TDOT will do the design and construction.

Addition

Budgeted - FY 06/07
Repair/Replace 4 Equip Sheds

$295,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDRenovation

Budgeted - FY 06/07
Johnson - Maint Bldg & Equip 

$400,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
Hancock & Hawkins - New Mai

$560,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 07/08
Replace Co Truck Wash Shelter

$50,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

Budgeted - FY 07/08
High Pressure Truck Wash Bldg

$150,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring project forward at this time

New Construction

10 Projects ( Total Budgeted Cost of Projects )$20,555,000.00
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TDOT Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

240/001-01-2006
Rest Area-Buffalo Valley Treat

$500,000.00 In House (Agency Resources) Salmon, C.
n/a$495,000.00 Active Grants & Special Projects No Designer Agreement is applicable, design-

construction by TDOT

Hazardous Material

242/010-01-2002
Renovate I-24 Scales - Manches

$10,560,000.00 HNTB Corporation Salmon, C.
Fields, J.$8,283,000.00 Design Development Phase

ON HOLD
1/28/08: Need SBC approval of "EDP", need additional 
funds

Renovation

242/010-01-2007
Chattanooga RTMC

$5,920,000.00 TWH Architects, Inc. Salmon, C.
Edwards, T.$3,167,000.00 Construction Document Phase 7/03/08: Received Fire Marshal approval, waiting on 

100% CDP
1/28/08: Need additional funds (March SBC meeting)
10/22/07: DDP approved, NTP to CDP authorized
8/28/07: NTP to DDP authorized

New Construction

242/010-01-2008
Covered Salt Bin

$200,000.00 In House (Agency Resources)
In House (Agency Resourses)

Salmon, C.
$0.00 SBC Approved - Awaiting Contra Design & Construction by TDOT.

New Construction

242/010-02-2003-01
I-75 Vending Shelter

$160,000.00 Planning Associates, Inc.
Don Grant Co., LLC

Salmon, C.
Shelton, T.$160,000.00 Substantially Complete 11/14/07: Substantial Completion Certificate issued

Renovation

242/010-02-2005
HDQTRS Site Dev Study - Chat

$100,000.00 Cope Associates, Inc. Salmon, C.
n/a$0.00 In Progress (Planning Projects & S

Study

242/010-03-2003
I-75 Replace Rest Area Bldgs-A

$4,148,300.00 Morris D. Mabry, Architect Salmon, C.
Edwards, T.$2,962,000.00 Construction Document Phase 7/14/08: Meeting with designer to review CDP 

documents
1/30/08: Add funds at March SBC meeting

New Construction

Budgeted - FY 06/07
New Reg Complex Prelim Site 

$1,000,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
1/28/08: Move funds to #242/010-01-2007 at March 
SBC meeting

New Construction

Budgeted - FY 06/07
McMinnville - Bridge Inspectio

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDMaintenance

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 07/08
New Survey Office Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

Budgeted - FY 07/08
New Highway Marking Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time
40 x 60 metal building

New Construction

Budgeted - FY 07/08
New Floating Maintenance Bldg

$500,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

14 Projects ( Total Budgeted Cost of Projects )$24,988,300.00
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TDOT Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

243/020-01-2002
I-65 Renovate Weigh Scales-Mit

$4,660,000.00 Barge Waggoner Sumner & Cannon Salmon, C.
Fields, J.$3,536,800.00 Design Development Phase

ON HOLD
Need SBC approval of "EDP", need additional funds

Renovation

243/020-01-2006
State Hangar Maintenance

$200,000.00 Gobbell Hays Partners, Inc. Law, V.
Fields, J.$171,000.00 Construction Document Phase 7/07/08: DDP approved, NTP to CDP authorized

Renovation

243/020-01-2008
Wastewater Treatment Plant Up

$250,000.00 Salmon, C.
$0.00 SBC Approved - Awaiting Contra I-40 Welcome Center

TDOT will administer construction.

Hazardous Material

243/020-02-2002
I-65 Renovate Weigh Scales-Ar

$15,000,000.00 Clinard Engineering Associates Salmon, C.
Fields, J.$7,845,200.00 Design Development Phase 6/12/08: SBC approved additional funding. TDOT to 

bid bridge portion. Need to set up meeting for building 
portion between Clinard/Safety/TDOT/F&A

Renovation

245/098-01-2004
New Maint Shop &  Sheds

$480,000.00 Karkau & Associates
Baron + Dowdle Construction, L.L.C.

Salmon, C.
Fields, J.$350,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 6/19/08

New Construction

246/047-01-2006
Nashville Airport Air Handling 

$400,000.00 Kurzynske & Associates
Southern Heat & Cooling

Johnston, S.
Fields, J.$338,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 1/31/09
1/31/08: Substantial Completion Certificate issued
2/06/08: Final Inspection

Renovation

247/000-01-2004
Renovate 6 District Offices

$4,700,000.00 Kline Swinney Associates Salmon, C.
Fields, J.$4,100,000.00 Construction Document Phase

ON HOLDRenovation

247/000-02-2004
Six Engineering Offices

$1,748,000.00 Pitts & Associates Architects Salmon, C.
Patteson, G.$0.00 Open Root Projects

Root ProjectNew Construction

247/000-02-2004-01
North Engineering Offices

$695,500.00 Pitts & Associates Architects
Tandem Construction, LLC

Salmon, C.
Fields, J.$695,500.00 Active Construction 6/16/08: Construction NTP issued, RSC is 11/12/08 

(150 days)
5/07/08: Construction contract executed
2/28/08: Bid Date
2/13/08: PreConstruction Conference
11/05/07:  Letter to Designer advising need for 
corrections to CDP documents before bid date can be 
issued

New Construction

247/000-02-2004-02
South Engineering Offices

$695,500.00 Pitts & Associates Architects
Kent Carvell Construction Co.Inc

Salmon, C.
Shelton, T.$695,500.00 Active Construction 5/27/08: Constructio NTP authorized

1/30/08: Bid advertisement
11/05/07: Letter to Designer advising need for 
corrections to CDP documents before bid date can be 
issued

New Construction

Budgeted - FY 06/07
Replace 5 Maint Bldgs

$800,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDNew Construction

Budgeted - FY 06/07
Repair/Replace Salt Bin Roofs

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Design and construction by TDOT

Re-roof

Budgeted - FY 07/08
Replace 4 County Maint Blds

$1,200,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

New Construction

13 Projects ( Total Budgeted Cost of Projects )$31,129,000.00

Page 3 of 4Prepared by Real Property Administration



TDOT Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

244/010-01-2005
New Transportation Mgmt Ctr - 

$6,087,000.00 TLM Associates, Inc.
Grinder Building Corporation

Salmon, C.
Loggins, B.$3,168,000.00 Active Construction Expect completion: 7/08

New Construction

Budgeted - FY 06/07
Jackson Garage - Upgrade Elec 

$75,000.00 I.C. Thomasson Associates, Inc. Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
7/14/08: May need additional funding

Renovation

Budgeted - FY 06/07
Replace 4 Maint Bldgs

$560,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
40 x 60 metal building

New Construction

Budgeted - FY 06/07
4 New Equip Sheds

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLDNew Construction

Budgeted - FY 07/08
Reno 3 Field Construction Offic

$300,000.00 Salmon, C.
$0.00 Awaiting SBC Approval

ON HOLD
Agency will not bring forward at this time

Renovation

5 Projects ( Total Budgeted Cost of Projects )$7,322,000.00

$85,864,300.00Department Totals:  Projects  Valued  at43 ( Total Budgeted Cost of Projects )
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